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EPA Contract No. EP-R9-06-03
Superfund Records Center Management Services, Region 9

Monthly Report
April 2008

TOAM: Elaine Chan
PM: Patrick Gookin

I. TASK ACCOMPLISHMENTS
Task 1: Project Management
1.1 Manage the Contract
The monthly report was submitted to the TOAM on April 3.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment report were all submitted to the TOAM on April 15.

The Records Center Performance Measurements Reports were submitted to the TOAM on
April 4.

The Major Projects Status Report was submitted to the TOAM on April 17.

A Librarian IV updated the NPL Docket Procedures Manual on April 29 and submitted it to
the TOAM for review.

Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10" of
the month.

Staff will continue to track furniture and equipment for the semi-annual property
inventory updates.

Records Center guidance materials will be created or revised as required.
1.2 Closeout of the Contract
No activity occurred in this reporting period.
Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding

2.1 Organizing and Indexing

Staff indexed 3,054 documents and edited 2,426 index records in the Superfund Document
Management System - Centralized (SDMS-C) database.



The site assessment Librarian IV received 13.1 Ift. of new documents, of which 1.7 Ift. were
federal facilities documents, and processed 11 new sites.

The site assessment Librarian IV performed quality assurance on 3 site files.
On April 2 staff met with RPM Andy Bain and EPA intern Jennifer Blonn to discuss the
indexing of e-mail for the Northeast Church Rock Mine site administrative record. A

method to aid in the selection and indexing of documents was agreed upon so that work on
this project could proceed.

The site assessment Librarian IV received .7 Ift. of Qil Facility Response Plan documents,
and worked 6.2 hours on the collection, adding new pages, and processing newly received
documents.

The PM completed the 2nd quarter FY 2008 SDMS Survey and submitted it to the TOAM.
Future Activities
Staff will continue to organize and index Superfund files into the SDMS-C database.
2.2 Document Pick-up, Processing, File Management, and Storage

9.3 Ift. of documents were picked up from EPA regional offices. 7 Transfer of Records
forms were processed.

9.7 Ift. of documents were retrieved from the FRC.
The Holdings Database was maintained during the month, and the following holdings
reports were updated:

Holdings Report, updated April 10.

FRC Storage Report, updated April 10.

On-Site Storage Report, updated April 10.
Contracts On-Site Storage Report, March 31, April 7, 14, 22, and 28.

Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the on-site file collections and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.
2.3 Scanning

Scanning Department staff prepared, scanned, and quality assured 2,511 documents (54,545
pages) during April and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C
system and forward them for retirement to the FRC.
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2.6

SCAP Support and WasteLAN Data Entry
Staff received, indexed, and logged 1 SCAP accomplishment document during April.
Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.

Financial Documentation/Cost Recovery Packaging

Ten Financial Cost Documentation Packages were processed and/or updated through the
Accounting, Program, or Enforcement Final copy for the following sites:

ASARCO INC HAYDEN PLT, OU 01 (SSID 09JS)

CASMALIA RESOURCES, OU 01 (SSID 093H)

FAIRCHILD SEMICONDUCTOR CORP (SAN JOSE), OU 01, (SSID 0962)

INDIAN BEND WASH AREA NORTH, OU 01 (SSID 0920)

OPERATING INDUSTRIES, INC., LANDFILL, OU 00 (SSID 0958)

PEMACO MAYWOOD, OU 01 (SSID 099K)

TARP, OU 01 (SSID 09M1)

Staff received 4 requests for cost package and/or contract documents, performed 4 database
searches in SDMS/Lotus Notes and provided 8 documents for EPA staff during April. Site-
specific charges occurred for the following sites:

CASMALIA RESOURCES, OU 01 (SSID 093H)

MODESTO GROUND WATER CONTAMINATION, OU 01 (SSID 09J4)

PHOENIX-GOODYEAR AIRPORT AREA, OU 02 (SSID 0919)

VALLEY WOOD PRESERVING INC., OU 01 (SSID 09K5)

Cost Recovery Staff spent 8.5 hours redacting cost package and/or contract documents at
the request of EPA staff.

The Cost Package Documentation Index was updated on March 31, April 7, 14, 22, and 28.
Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

Recycling and Shredding
At the request of EPA staff, Records Center staff recycled/shredded 7.3 Ift. of documents.
Future Activities

Recycling and shredding assistance will be provided as directed by the TOAM.

Sites worked on under Task 2 for the month of April, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

SSID ou SITE NAME

099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
09E5 00 ABCO METAL FINISHING

09MS 00 ALLOC ELECTROPLATING

09DJ 00 AMCO CHEMICAL

0927 00 AMERICAN ELECTROFINISHING CO



SSID
09GU
09GU
09GU
0927
0927
09JS
09JS
0927
09H2
09H2
0922
0922
093H
09PQ
09PQ
0971
0971
0927
0936
0936
09MN
09AG
0933
09HB
0927
09P8
09MG
09H6
0927
0927
0962
0927
09A6
094R
09H8
09Q7
0963
09RD

09X6
098M
09BL
0927
09QG
0920
0920
09MX
0917
0917
09Z27
09Z2z2
09EC
0927
09MK
0943

ou
00
01
08
N/A
N/A
00
01
N/A
01
02
N/A
N/A
01
00
01
00
01
N/A
01
02
00
01
00
00
N/A
01
00
01
N/A
N/A
01
N/A
00
01
01
00
00
00

00
00
00
N/A
00
00
01
00
01
05
N/A
N/A
00
N/A
00
00

SITE NAME

ANACONDA COPPER CO (YERINGTON)

ANACONDA COPPER CO (YERINGTON)

ANACONDA COPPER CO (YERINGTON)

ARMITAGE JOHN L & CO

ARNOLD WEED

ASARCO INC HAYDEN PLT

ASARCO INC HAYDEN PLT

BELLOWS AIR FORCE STATION

BROWN & BRYANT INC. (ARVIN PLANT)

BROWN & BRYANT INC. (ARVIN PLANT)

CALIFORNIA PACIFIC LUMBER MILL HOOPA

CAMP H M SMITH

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASTLE AIR FORCE BASE

CASTLE AIR FORCE BASE

COPPER BLUFF MINE BOLIVAR MINE (HOOPA)

DEL AMO FACILITY

DEL AMO FACILITY

DEL MONTE CORP. (OAHU PLANTATION)

DEL MONTE CORP. (OAHU PLANTATION)

DEL NORTE PESTICIDE STORAGE

DENOVA ENVIRONMENTAL INC.

DIXCO DIVERSIFIED CHEMICAL SALES INC

EDWARDS AIR FORCE BASE

EL DORADO HILLS NATURALLY OCCURRING ASBESTOS

EL TORO MARINE CORPS AIR STATION

ENFIELD CHEMICAL

EVERBRIGHT CORP (FINA SISU)

FAIRCHILD SEMICONDUCTOR CORP (S SAN JOSE)

FASHION CLEANERS

FRICKER CHEMICAL

FRONTIER FERTILIZER

GBF & PITTSBURG DUMPS

GEORGE AIR FORCE BASE

GILA RIVER INDIAN RESERVATION

GREKA BRADLEY CONSOLIDATED 3 ISLAND OIL PRODUCTION
FACILITY

HALACO ENGINEERING CO

HAMILTON AIR FORCE BASE

HICKAM AIR FORCE BASE

IDEAL SERVICE LAUNDRY

IMPRESSIONS POLISHING & PLATING

INDIAN BEND WASH NORTH

INDIAN BEND WASH NORTH

IRON KING MINE - HUMBOLDT SMELTER

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

J C HOLDERNESS

JEAN'S BARBERSHOP (BROWNFIELDS)

K & L PLATING (89TH AVE)

KEAUKAHA MILITARY RESERVATION

KING TUTT MESA AGGREGATE SITE

KOPPERS CO. INC. (OROVILLE PLANT)



SSID ou SITE NAME

0943 01 KOPPERS CO. INC. (OROVILLE PLANT)

09Z27 N/A LA HABRA STUCCO

09Z27 N/A LA PUMPING PLANT #92

093Y 00 LAVA CAP MINE

09S1 00 LAWRENCE LIVERMORE NATL LAB (SITE 300) (USDOE)
09Z2z7 N/A LENCHO'S MUFFLERS (NAYARIT MUFFLER SHOP)
091A 00 LEVIATHAN MINE

0927 N/A LIVERMORE ARCADE SHOPPING CENTER
0989 01 LORENTZ BARREL & DRUM CO

0927 N/A LOUISIANA PACIFIC CORP STANDARD

0927 N/A LUST INDIAN COUNTRY PROJECT

098P 00 MARE ISLAND NAVAL SHIPYARD

09Z27 N/A MARINE CORPS BASE HAWAII

09Z27 N/A MASONITE MILL MESCAT FIELD SITE

0965 00 MATHER AIR FORCE BASE

0965 01 MATHER AIR FORCE BASE

091E 00 MCCORMICK & BAXTER CREOSOTING CO
09BZ 00 MCFARLAND STUDY AREA

09BZ 01 MCFARLAND STUDY AREA

0927 N/A MCNORD LUMBER

09M6 00 MEW STUDY AREA

09M6 01 MEW STUDY AREA

09C7 00 MOFFETT NAVAL AIR STATION

09C7 01 MOFFETT NAVAL AIR STATION

0926 00 MONTROSE CHEMICAL CORP

0926 01 MONTROSE CHEMICAL CORP

0926 04 MONTROSE CHEMICAL CORP

0926 06 MONTROSE CHEMICAL CORP

09CA 01 MONTROSE CHEMICAL CORP

09BE 02 MOTOROLA, INC. (52ND STREET PLANT)
09BE 14 MOTOROLA, INC. (52ND STREET PLANT)
09BE 15 MOTOROLA, INC. (52ND STREET PLANT)
09QT 00 MT. FINANSANTA REPEATER BATTERY SITE
0905 01 NINETEENTH AVENUE LANDFILL

09QM 01 NORTHEAST CHURCH ROCK RESIDENCE #2
09MzZ 01 NORTHEAST CHURCHROCK MINE SITE
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09PM 01 NORTHEAST CHURCHROCK MINE SITE

0978 00 NORTON AIR FORCE BASE

09BC 00 OMEGA CHEMICAL CORP

09BC 01 OMEGA CHEMICAL CORP

0958 00 OPERATING INDUSTRIES, INC., LANDFILL
0958 01 OPERATING INDUSTRIES, INC., LANDFILL
0958 03 OPERATING INDUSTRIES, INC., LANDFILL
09J6 01 PACIFIC COAST PIPELINES

099K 01 PEMACO MAYWOOD

09LX 00 PRESERVATION AVIATION

09DM 00 QUALITY PRINTED CIRCUITS CORP

09Z27 N/A R C BAXTER

09BY 00 RIO TINTO MINE

09Z2z7 N/A ROMIC CHEMICAL CORP SOUTHWEST

096L 00 ROSELAND SCHOOL WELLS

0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09L6 03 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)



SSID ou SITE NAME

09N1 02 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)

09N1 04 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)

09N2 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)

09QZ 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-AVANESSIANS)
090B 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE CHROMIUM)
09M5 01 SAN GABRIEL VALLEY (AREAS 1-4)

0927 N/A SAUGUS INDUSTRIAL CTR FORMER KEYSOR CENTURY CORP
0927 N/A SEAL BEACH NAVAL WEAPONS STA

0944 02 SELMA TREATING CO

0927 N/A SIERRA VILLAGE RETAIL PLAZA

09J8 01 SOLA OPTICAL USA, INC

09Z27 N/A SOUTHERN PACIFIC CO

093X 00 STAUFFER CHEM CO DOMINGUEZ PLT

09K2 00 SULPHUR BANK MERCURY MINE

09K2 01 SULPHUR BANK MERCURY MINE

09Z7 N/A TALLEY BROTHERS INCORPORATED

09M1 01 TARP

09P3 00 TREASURE ISLAND NAVAL STATION- HUN PT AN

0927 N/A UNITEK ENVIRONMENTAL SERVICES INC

09RE 00 US COLLOIDAL TECHNOLOGIES INC

09K5 01 VALLEY WOOD PRESERVING INC.

0927 N/A WAKE ISLAND AIRFIELD

09C1 01 WASTE DISPOSAL, INC.

09FY 01 WASTE DISPOSAL, INC.

09Z27 N/A WESTATES CARBON-ARIZONA INC

09R4 01 WESTERN PACIFIC RAILROAD CO.

09Z27 N/A WHEATON PLASTICS

0901 01 WILLIAMS AIR FORCE BASE

09PX 00 YUCCA MERCURY SPILL

09K6 00 YUMA MARINE CORPS AIR STATION

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

Staff processed 74 requests for documents, performed 388 database searches in SDMS-C,
and provided 5,153 documents for EPA staff and other requesters.

Thirty indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on April 1.

Future Activities

Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS-C
database.

3.2 Freedom of Information Act (FOIA)

Staff provided support for 10 FOIA requests totaling 19.25 billable hours.



Future Activities

Staff will continue to provide FOIA support to EPA staff and the public, including
online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.

3.3 Photocopy and Redaction Service

Staff photocopied 1,474 non-FOIA-related pages for EPA and other requesters. In addition,
staff printed 2,411 pages from SDMS-C.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.

3.4 CD-ROM Service
Staff fulfilled 22 requests for documents on CD-ROMs. 74,497 pages were copied to CDs.
Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters
No activity occurred in this reporting period.
Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.

Sites worked on under Task 3 for the month of April, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

SSID
099R
09E5
09GU
0934
093H
0936
09HB
09P8
0963
09MX
09FM
0943
093Y
0989
09Zz7
091E
0927
09M6

ou SITE NAME

00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
00 ABCO METAL FINISHING

01 ANACONDA COPPER CO (YERINGTON)

01 ATLAS ASBESTOS MINE

01 CASMALIA RESOURCES

01 DEL AMO FACILITY

00 DENOVA ENVIRONMENTAL INC.

01 EDWARDS AIR FORCE BASE

00 GILA RIVER INDIAN RESERVATION

01 IRON KING MINE - HUMBOLDT SMELTER
00 KLAU/BUENA VISTA MINE

01 KOPPERS CO. INC. (OROVILLE PLANT)

01 LAVA CAP MINE

01 LORENTZ BARREL & DRUM CO

N/A LUST INDIAN COUNTRY PROJECT

01 MCCORMICK & BAXTER CREOSOTING CO
N/A METZLER HP & SONS COLD STORAGE

01 MEW STUDY AREA



SSID
09J4
0926
0905
09BC
0958
09J6
0927
0919
096L
0959
09N2
09L6
09QB
097B
0927
0942
0901
0981
09M7
09K5
09D1
09R4
0922

ou
01
01
00
01
01
01
N/A
02
00
01
01
03
04
08
N/A
00
01
00
01
01
01
01
N/A

SITE NAME

MODESTO GROUND WATER CONTAMINATION
MONTROSE CHEMICAL CORP

NINETEENTH AVENUE LANDFILL

OMEGA CHEMICAL CORP

OPERATING INDUSTRIES, INC., LANDFILL
PACIFIC COAST PIPELINES

PAPERMATE MFG CO

PHOENIX-GOODYEAR AIRPORT AREA
ROSELAND SCHOOL WELLS

SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
SAN FERNANDO VALLEY (AREA 2, GLENDALE CHROMIUM)
SAN GABRIEL VALLEY (AREAS 1-4)

SELMA AG SUPPLY

SOUTH BAY ASBESTOS

STRINGFELLOW

TH AGRICULTURE & NUTRITION

TRAVIS AIR FORCE BASE

VALLEY WOOD PRESERVING INC.

WATKINS JOHNSON CO (STEWART DIVISION)
WESTERN PACIFIC RAILROAD CO.

WHEATON PLASTICS

Task 4: Administrative Records (ARs) and Special Collections Management

4.1 Administrative Records

On April 28 staff met with the TOAM, RPM Chris Lichens and Office of Regional Counsel
(ORC) attorney Stephen Berninger to conduct a kick-off meeting for the Omega Chemical
Corp. OU #1 administrative record. Indexing requirements and scheduling issues were
resolved so that work on this project could begin.

Future Activities
ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.

Information in the AR Repository database will be updated as necessary.

4.2 Work-Performed Compilations

Four work-performed compilations were created or updated during April for the following

sites:
LEVIATHAN MINE, OU 01 (SSID 091A)
MODESTO GROUND WATER CONTAMINATION, OU 01 (SSID 09J4)
MONTROSE CHEMICAL CORP, OU 01, 03 (SSID 0926)
SAN GABRIEL VALLEY (AREAS 1-4), OU 04 (SSID 09N1)

Future Activities

Staff will continue to compile work-performed compilations as directed by the TOAM.



4.3 Electronic Media and Microfilm Management

Staff produced copies of special collections in the following electronic formats this month:

CD-ROM format: 18 collections
Electronic files attached to E-mails: 43 collections

Future Activities
Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.

Sites worked on under Task 4 for the month of April, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

SSID
09QP
09JS

09RD

09MX
0917
0917
0917
0917
091A
0926
0926
09QM
09PM
09QD
09N1
0927
09RE

ou
00
00
00

00
00
01
04
05
01
01
03
00
00
00
04
N/A
00

SITE NAME

ALL METAL PROCESSING (BURBANK)

ASARCO INC HAYDEN PLT

GREKA BRADLEY CONSOLIDATED 3 ISLAND OIL PRODUCTION
FACILITY

IRON KING MINE - HUMBOLDT SMELTER

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

LEVIATHAN MINE

MONTROSE CHEMICAL CORP

MONTROSE CHEMICAL CORP

NORTHEAST CHURCH ROCK RESIDENCE #2

NORTHEAST CHURCHROCK MINE SITE

NORTHEAST CHURCHROCK RESIDENTIAL

SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)

SUNRISE MOUNTAIN LANDFILL

US COLLOIDAL TECHNOLOGIES INC

Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:
The PM held an all-hands staff meeting on April 30.
The PM held a Managers/Supervisors meeting on April 23.
The RMS IV/Assistant Manager held meetings with special projects staff on April 3 and 4.
The RMS IV/Circulation Department Supervisor held departmental meetings on April 8

and 15.

The RMS IVV/Head Indexer held departmental meetings on April 15 and 23.
The RMS IVV/Computer Support Department Supervisor held a departmental meeting on

April 17.

The PM continued to purchase supplies and/or equipment during April.

Future Activities

The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and to purchase supplies and equipment in a timely manner.



Task 6: Training and Orientation

At the request of the TOAM, on April 1 the PM gave EPA contractor Loretta Marcel a tour of
the Records Center and explained the services provided.

Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.

Task 7: Online Operations and Internet Support

On April 8, backup tapes were delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage at EPA’s Richmond Labs.

An RMS IV coordinated with EPA Regional LAN Coordinator Bob Zucker to resolve
problems related to the changing of IP addresses for all workstations and the ROREC file
server. The problems were successfully resolved on April 9.

An RMS IV coordinated with EPA contractor Steve Dunn to resolve a user’s profile on the
Citrix’s Server. Work to resolve the problem is ongoing.

Staff posted indices, introductions, and lists of acronyms on the Internet for the following ARs:
Ambitech, Inc. Removal AR
Abbott/Turkey Run Mine Removal AR
Hawthorne Locker Mercury Spill Removal AR
Impressions Polishing & Plating Removal AR
Romoland Mercury ER Removal AR
San Fernando Valley North Hollywood OU Remedial AR, Supplement #1
AMCO Chemical Removal AR
Yucca Mercury Removal AR
Valley Wood Preserving, Inc. Remedial AR, Supplement #6

On April 29 the PM and RMS IV/Computer Support Supervisors attended a teleconference call
with the TOAM and EPA SDMS development contractors to plan an upgrade to the Ascent
Capture scanning software. Information was provided to the contractors and a date of May 5
was set for the upgrade.

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.

Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

No activity occurred in this reporting period.
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Future Activities

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup
teleconference meeting in May.

DIFFICULTIES ENCOUNTERED
No difficulties were encountered this reporting period.
PERSONNEL ACTION

The RIM IVV/Head Indexer interviewed candidates for the open Librarian IV position. Selection of the
successful candidate is expected in early May.

SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 22 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 9 requests for information or support via other means.
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V. STATISTICS

New File Footage

New Files Received Footage Year to Date
2,511 313 225.8
Inventories
Records Surveyed Year to Date
218 LFT 179.1

Records Dispositioned

To FRC To NARA Destroyed Year to Date

OLFT 0 0 582.6 LFT
Records Use Statistics
EPA Staff Government Regulated Educational Citizens International Media Other Total
Requests Community Institutions
50 2 0 0 11 0 1 9 73
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